
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:36 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 085 Date: 06-Apr-2012 Friday

Approved Date:

Shift Hours: 08:30 am 05:30 pm Break: 01:00 Over Time:

Const Calendar Day: 941

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly MEP CCO meeting at 0900. Took Pictures for next week's weekly photo report. Discussed and
scheduled the billing walk for FW Spencer April estimate with Bill O'Sullivan. Discussed shipment of DIP
to ABC facility with Bill O'Sullivan and Nicoli Hvass (METS). Inspected DIP pipe and noted green tag.
Processed Submittal 125R05 and sent Submittal R06 back to Moffitt Nicols for rereview.

Bid Item: 001 0-DIP-ALS.045CCO-045 Ductile Iron Pipe (Spec. Change)

F.W. SPENCER AND SON, INC

Diary: Dispute

DIP paint repair

On 4-5-2012, Bill O'Sullivan informed me that the 30% of the DIP that is at Pier 7 and has not been
incorporated into the work will be shipped up to the ABC facility at Mare Island for the paint repair specified
in our earlier letter. A TL 38 has been processed with METS. I discussed this with Nicoli Hvass, METS,
and he would make sure the pipe was green tagged.

At approximately 1500, I went to location where the pipe was stockpiled and observed it had been green
tagged.

001 0-DIP-ALS.045

Attachment
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